
5/24/2011

No. Action Item

Responsible 

Staff Meeting Date Status/Notes

1 It was reported that some customers were having a problem 

opening the Scheduled Release Project Plan.  The PCO will 

re-distribute the plan as a PDF file. 

PCO 2/16/2011 Closed:  The GESD CY11 Release Project Plan in PDF format 

provided on 2/25/11

2 All the Software Change Requests (SCRs) must have a 

signed Functional Requirements Document (FRD), and a 

signed Inter-Agency (IA) Agreement, before an SCR can be 

scheduled.  The PCO will work with the Financial 

Management Office to ensure that NFC has the correct 

agency personnel responsible to sign the IAs.  NFC will share 

the list with the agencies. 

FMO/PCO 2/16/2011 Closed:  IA Agency Contact List sent 04/13/11 with instructions to 

review and provide updates to the PRTM mailbox.

3 Include FRD Due Date on Scheduled/Unscheduled Status 

Reports.

PCO 2/16/2011 Closed:  FRD Due Date added to PRT reports 2/22/11

4 Randy Speed has an internal meeting scheduled to discuss 

high number of unscheduled SCRs.  Recommentations will 

be shared with PRT members.

GESD 2/16/2011 Closed:  There was a spike in the number of SCRs received during 

December and January.  The PCO will continue to monitor the number 

of projects received and scheduled.  The SRB Staff  and the 

Applications Development Staff are working overtime to resolve this 

backlog.  Staff from other areas at NFC have also volunteered to help.  

SRB has requested additional staffing for the next budget.  

5 Project 00301(CSOSA - Time and Attendance Transaction 

Code for Union Training) Implemented CY11 04.  Waiting for 

signed FRD/IA.  The FRD was completed 07/13/10.  

CMB 2/16/2011 Closed:  This project was changed to community, therefore, the FRD 

signed by the agency is not required.  The IA canceled.  

No programming changes were required.  STAR Table update 

completed CY11 04.

6 Project 00319 (DHS/OS - Veteran Status and Preference 

Data) 

Cancel IA -Community project

PCO 2/16/2011 Closed:  IA canceled 02/16/11

7 Project 00346 - (DHS/OS - FEHB Coverage Codes NOAC 

915 Transactions)  When will this project be presented to 

CAPPS for approval?  Cherie will check with Tangie Joefield 

and provide  a status. 

SRB 2/16/2011 Closed:  This project was presented to the EPIC User Group in 

October, 2010.  CAPPS representatives reviewed the request and 

provided comments.  Project being reviewed to determine 

implementation date. 

8 Project 00637 (DoC - Census Employees Changed Back to 

Paper SELs in EPP)  Implemented CY10 21.  Jim Hoebel will 

provide FRD status.  Note:  IA was sent to agency 11/08/10 

and has not been returned to NFC.  

FMO/DoC 2/16/2011 Closed:  

Jim Hoebel provided a copy of the signed FRD 10/14/10

FMO notified the Project Control Office that the IA was signed.

Project Review Team

Action Items Status Handout

Page 1 of 3



5/24/2011

No. Action Item

Responsible 

Staff Meeting Date Status/Notes

Project Review Team

Action Items Status Handout

9 Project 00353 - (TR/DOT - EPIC Cleanup and Process 

Schedule Changes) Kathy Oprin will provide IA status.

     Note:  Title Corrected 

TR 2/16/2011 Closed:  Copy of IA signed 01/31/11 provided on 03/01/11. 

10 Project 00412 - (TR/DOT - PAYTA Data Dump Bi Weekly)  

Kathy Oprin will provide IA status.

TR 2/16/2011 Closed:  Copy of IA signed 01/31/11 provided on 03/01/11. 

11 Project 00388 - (DHS/CU - Update of TMGT Table 036 

School Identification)  Status RESP.  SRB will follow-up with 

agency to get correct file.

SRB 2/16/2011 Closed:  SRB is working with EmpowHR to determine an off-cycle 

implementation date.  

12 Project 00454 (DHS - Gym Fitness Reimbursement for 

Science and Technology)  CMB to follow-up on FRD/IA 

signatures.

CMB 2/16/2011 EmpowHR would like to implement with Schedule Release CY12 04.  

The signed FRD was returned to NFC on  03/31/11.

The project will remain in FRD status until signed IA is returned to 

NFC.

IA was sent to DHS for authorized signature 03/16/11.

13 Project 80316 - (DHS/ICE - Missing Dependents on the 

Electronic Copy of the SF-2809)  Why is project still 

unscheduled?  Project requires PINE re-write.  Cherie to 

research best way to move forward.    

SRB 2/16/2011 Closed:  The problem identified by DHS, but it affects entire 

community.  NFC is working to develop an internal processing work 

around within the PINE system to ensure that the dependent data is 

properly associated on the 2809 when it is sent to the carrier.  

14 Project 00516 (FHFA - Request for Employee Benefits 

Statements) Implemented CY10 18.  The IA was sent to the 

FHFA on 08/26/10 and has not been signed and returned to 

NFC.  CMB to follow-up with agency.

CMB 2/16/2011 Closed:  FMO notified the Project Control Office that the IA was 

signed and returned to NFC 09/30/10.

15 Cherie will try to schedule Projects 10234, 10275, and 10286 

in CY11 12.

10234 - TR/DOT - Override Codes on FESI Files

10275 - TR/DOT - Transaction Descriptors for Time and 

Attendance Reporting of LWOP

10286 - TR/DOT - Stop Certain Auto Actions For Treasury

SRB 2/16/2011 Closed:

10234 - CY11 20  

10275 - the FRD is due 3/11/11 (past the cut off for PP12)  SRB is 

working with Treasury to define the requirements.  May need to 

discuss an "off cycle" implementation.)  

10286 - the FRd is due 4/1/11 - Scheduled for implementation in "off 

cycle" CY11 14 

16 Project 00412 (TR/DOT PAYTA Data Dump Bi Weekly) - IA 

not signed. 

CMB 2/16/2011 Closed:  Signed IA placed in project folder 03/03/11

17 Close Project 10267 - (TR/IRS - 2011 PAYE Delay PP01 to 

PP07 and PP24) Delay of PAYE scheduled.

PCO 2/16/2011 Closed:  PCO closed project 02/18/11
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18 Project 90388 -(DHS/SS - USSS Uniformed Division 

Modernization Act of 2009)  FRD returned to NFC with 

changes - Cherie to follow-up.

SRB 2/16/2011 Closed:  Revised FRD will be provided SS Wednesday, May 11th.  

The revision provides clarification, not changes in functionality.  A 

conference call is scheduled for Thursday, May 12th  to discuss the 

FRD.  SRB is meeting with the development staff to determine if this 

project can be implemented before PP 20.  Off-cycle implementations 

require Randy Speed’s approval.

.19 Project 10302 (DoC/NIST - Change to the Reporting Center 

SF113G Reports) Agency requested FRD Due Date 

(02/28/11).

CMB/PCO 2/16/2011 Closed:  FRD Due Date provided to Jim Hoebel, DoC on 02/24/11.

Note:  The FRD due date was provided on 04/14/11 and the signed 

copy was returned on 04/14/11.  

20 Project 10211 (July 2010 Revised SF-256 Self Identification 

of Disability Form) Cherie to follow-up on FRD (FRD Due 

Date 02/18/11).

SRB 2/16/2011 Closed:  Signed FRD returned to NFC 2/1/711.  CY11 12

21 Project 10198 (GPO - Recruitment Bonus for Pay Plan PG, 

PU, PQ, PZ, GI and GE) PPS requirements completed - 

follow-up on EmpowHR status.

PCO 2/16/2011 Closed:  EmpowHR does not have changes.  FRD sent to group 

03/01/11.  IA Estimate Due Date is 05/17/11. 

22 EmpowHR projects scheduled for CY11 02 were moved to 

CY11 04.  No projects were pulled.  Verify if any PPS projects 

were pulled.  

HRAS 2/16/2011 Closed:  PPS projects were not pulled from schedule.    

23 Review Project 00668 and 10162 to verify if classification is 

correct.

00668 - GESD/GDISB - ARRA Reinstates 2810 Showing 

Wrong PO#

10162 -GESD/PESB - Modifications to IRIS, BEAR and PHIS

SRB 2/16/2011 Closed:  00668 - Changed to NFC Initated/SPR Resolution

              10162 - Changed to NFC Initiated/Core NFC

24 Provide status of IR 057548 - GPO - Reported items that load 

from BEAR are still on the worklist.  They should 

automatically delete the day after loading.  

EmpowHR HD 2/16/2011 Closed: 

An issue was discovered in QA with the process that cleans up the 

Auto action worklist items.  Repair migrated to production 03/02/11     
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